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ESTIMATE RUN 01/11/2018

ESTIMATE SUMMARY 15:09:06

CONTID: C20182         ESTIMATE NO: 0004 PROG 2005

PCN: 20182-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85, 88, 128, AND 287 PERCENT TIME:

PROJECT NO: SHE R100-220                  

TRAFFIC SIGNAL CONTROLLER REPL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 935,402.80 PARTICIPATING $ $ 124,450.00

AWARD PROJECT AMT: 849,155.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -18,875.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.00

WORK DAYS

WORK DAYS

90.15%

92,153.50

124,450.00

105,574.07

105,574.07

$

$

$

$

843,249.30

0.00

843,249.30

3,570.00

846,819.30

-12,737.33

0.00

834,081.97

0.00

AMOUNT DUE 834,081.97 105,574.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,574.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

ARAPAHOE  

46.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/17/2017

04/17/2017

12/25/2017

11/03/2016

12/12/2016

01/05/2017

04/17/2017
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PCN: 20182-BID    ESTIMATE RUN 01/11/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

500.00000

0010 *Removal of Traffic Signal Controller 0.000

0.000

202-00845  
 

0.000.000

0.00

22.000

EACH

300.00000

0015 *Removal of Traffic Signal Controller Cabinet 11.000

0.000

202-00855  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0030 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

500.00000

0035 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.25000

0040 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

6.25000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

25.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

25.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

25.00000
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PCN: 20182-BID    ESTIMATE RUN 01/11/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

45.00000

0065 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

55.00000

0070 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0075 1310nm SFP Optic Module 66.000

5.000

614-70024  
 

17,750.0071.000

1,250.00

76.000

EACH

250.00000

0080 CWDM SFP Optic Module 7.000

3.000

614-70028  
 

8,000.0010.000

2,400.00

10.000

EACH

800.00000

0085 Optical Attenuator 64.000

17.000

614-70030  
 

4,050.0081.000

850.00

86.000

EACH

50.00000

0090 *Conflict Monitor 12.000

19.000

614-72836  
 

31,000.0031.000

19,000.00

33.000

EACH

1,000.00000

0090 MATERIAL ALLOWANCE Traffic Equipment 14.000

-14.000

0.000.000

-9,170.00EACH

655.00000

0090 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

655.00000

0095 *Traffic Signal Controller Cabinet 11.000

0.000

614-72855  
 

115,500.0011.000

0.00

11.000

EACH

10,500.00000

0100 *Traffic Signal Controller (Install Only) 12.000

19.000

614-75840  
 

77,500.0031.000

47,500.00

33.000

EACH

2,500.00000
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PCN: 20182-BID    ESTIMATE RUN 01/11/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Uninterrupted Power Supply 13.000

0.000

614-86800  
 

113,750.0013.000

0.00

13.000

EACH

8,750.00000

0105 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

7,250.00000

0110 Fiber Optic Cable (Single Mode) (12 Fiber) 250.000

0.000

614-87010  
 

2,125.00250.000

0.00

410.000

LF  

8.50000

0115 Fiber Optic Termination Panel  (12 Fiber) 9.000

1.000

614-87012  
 

25,000.0010.000

2,500.00

12.000

EACH

2,500.00000

0120 Buffer Tube Fan Out Kit 9.000

1.000

614-87015  
 

2,500.0010.000

250.00

10.000

EACH

250.00000

0125 Test Fiber Optic Cable 0.750

0.200

614-87350  
 

142,500.000.950

30,000.00

1.000

L S 

150,000.00000

0130 Ethernet Switch 29.000

1.000

614-87690  
 

126,000.0030.000

4,200.00

31.000

EACH

4,200.00000

0130 MATERIAL ALLOWANCE Traffic Equipment 2.000

-1.000

3,570.001.000

-3,570.00EACH

3,570.00000

0135 Ethernet Router 4.000

1.000

614-87700  
 

45,000.005.000

9,000.00

5.000

EACH

9,000.00000

0135 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-6,135.93EACH

6,135.93000

0140 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000
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PCN: 20182-BID    ESTIMATE RUN 01/11/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Uniformed Traffic Control 173.500

0.000

630-00003  
 

30,362.50173.500

0.00

173.500

HOUR

175.00000

0150 *Uniformed Traffic Control (Vehicle) 173.500

0.000

630-00006  
 

30,362.50173.500

0.00

173.500

HOUR

175.00000

0155 *Traffic Control Inspection 1.000

0.000

630-00007  
 

500.001.000

0.00

2.000

DAY 

500.00000

0160 *Traffic Control Management 34.000

0.000

630-00012  
 

22,100.0034.000

0.00

60.000

DAY 

650.00000

0165 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

108.0010.800

0.00

32.000

EACH

10.00000

0170 *Construction Traffic Sign (Panel Size B) 10.800

0.000

630-80342  
 

108.0010.800

0.00

16.000

EACH

10.00000

0175 *Traffic Cone 135.000

0.000

630-80380  
 

270.00135.000

0.00

150.000

EACH

2.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0181 Splice FO Cable (1 S) 180.000

0.000

614-87501  
 

6,562.80180.000

0.00

180.000

EACH

36.46000

0182 Added Item (Hour)/ 12.670

50.000

900-00010  
 

9,400.5062.670

7,500.00

100.000

HOUR

150.00000

0183 Flash Arrow Panel (A Ty) 3.600

0.000

630-80356  
 

1,800.003.600

0.00

4.000

EACH

500.00000
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PCN: 20182-BID    ESTIMATE RUN 01/11/2018

PROJECT: SHE R100-220                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 846,819.30105,574.07935,402.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 846,819.30105,574.07$935,402.80$CURRENT AMTPROJECT TOTAL


